

A7 Preliminary Delivery Programme

Details	Duration	Proposed Start Date	Proposed Completion Date
Contract signed	1 day		
Produce design drawings			
Obtain Permits	1 day		
Princess Anne Hall Toilet and Shower Upgrades			26 January 2015
BCI Stadium Embankment Toilet Upgrades			26 January 2015
Produce and submit as-built drawings, maintenance and renewal plan, warranties and guarantees			
Defects Liability Period	12 months		