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KEY: SERVICES AND UTILITIES|

O

EXISTING SANITATION SEWER CHAMBER
EXIST. S MH

(TO BE RETAINED)

NEW SANITATION SEWER CHAMBER

SWs NEW STORMWATER (DRAINAGE) CHAMBER
Y
D g

L
\ Ir————'l EXISTING SERVICE/ UTILITY
l%_l TO BE RETAINED
\
N

71 NEW SERVICE/ UTILITY

- == TO BE INSTALLED
\ |27

/r KEY: PHASING OF WORKS
r=-=-1

PHASE 2 SERVICES AND UTILITIES
H_{ WORKS

| E——|

~771 PHASE 3 SERVICES AND UTILITIES
H_i WORKS

E——|

NOTES: PHASING OF WORK

PHASE 1A: WATER MAIN RELOCATION
PHASE 1B: POWER AND DATA RELOCATION

PHASE 1C: WATER, POWER, DATA LIVENING

PHASE 2A: NEW FOOD-TECH FOUNDATIONS
PHASE 2B: RELOCATION OF FOOD TECH
PHASE 2C: SEWER WORKS ESTABLISHMENT
PHASE 2D: LIVENING POWER + WATER

PHASE 2E: WORKS TO NEW FOOD+TEXTILES AND
OUTDOOR LEARNING AREA

PHASE 3A: ASBESTOS/ TREE/ MAJOR SEWER
WORKS

PHASE 3B: MAJOR DEMOLITION WORKS

PHASE 3C: FINALIZE SEWAGE/ STORM/ BULK
EARTHWORKS

PHASE 3D: STORM/ SEWER WORKS

PHASE 3E: TEMPORARY POWER (TO EXIST.
ADMIN) REMOVAL OF REDUNDANT POWER POLES

PHASE 4A: FINAL STORM/ SEWER WORKS

PHASE 4B: ROADING WORKS

PHASE 4C: REMOVE TEMP POWER LINE AND
DEMOLISH BUILDING (TO OLD EXIST. ADMIN)

PHASE 4D: CREEK IMPROVEMENTS

NOTES: SERVICES AND
UTILITIES

* SEE DWG "C1.01: SITE PLAN EXISTING SERVICES"
FOR MORE INFORMATION.

* SEE PROJECT WORK PLAN FOR SCHEDULE AND
SCOPE OF WORKS

* WORK TO OPEN CREEK ON WESTERN SIDE OF
'WORKS ARE TO BE COMPLETED AFTER

CONSTRUCTION OF BOTH NEW BUILDINGS. WORK
DATES TBC.

* FOR DETAIL ON ASBESTOS PIT, DEMOLITION OF
EXISTING BUILDINGS, EARTHWORKS AND
"RELOCATED FOOD TECHNOLOGY" WORKS,

REFER DWG "D1.01 - DEMOLITION MANAGEMENT
PLAN" FOR INFORMATION.

* ALL "EXISTING/ NEW SERVICES AND UTILITY LINES"
TO BE SITE VERIFIED BY THE "CONTRACTOR".

PROJECT TITLE:
Tereora College

Redevelopment Project

Demolition Works
LOCATION:

Pt 106B NIKAO
AVARUA DISTRICT

RAROTONGA ISLAND
DRAWING TITLE:

SITE PLAN

DEMOLITION WORKS - NEW UTILITIES
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