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A7 Preliminary Delivery Programme 

 

Details  Duration
 

Proposed Start
Date 

Proposed Completion 
Date 

Contract signed  1 day     

Produce design drawings       

Obtain Permits  1 day     

Princess Anne Hall Toilet and Shower 
Upgrades 
 

    26 January 2015  

BCI Stadium Embankment Toilet 
Upgrades 

    26 January 2015 

Produce and submit as‐built drawings, 
maintenance and renewal plan, 
warranties and guarantees 

     

Defects Liability Period  12 months     


