Cook Islands Investment Corporation

Request for Tender No C38/14

A7 Preliminary Delivery Programme

Details

Duration

Proposed Start
Date

Proposed Completion
Date

Contract signed

1 day

Produce design drawings

Obtain Permits

1 day

Princess Anne Hall Toilet and Shower
Upgrades

26 January 2015

BCI Stadium Embankment Toilet
Upgrades

26 January 2015

Produce and submit as-built drawings,
maintenance and renewal plan,
warranties and guarantees

Defects Liability Period

12 months
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